1- Summary

Sprint 3 work on the deliverables were submitted 6 hours and 39 minutes before the deadline. Task assignment was delayed, which compressed the work into the last day.

2- Impact

Sprint 3 Deliverables were submitted at 6:20PM, 5 hours before the 11:59 deadline. Because most work happened in a short window, such as the field notes and contradiction memos

3- Timeline

- Tuesday [10/12], 4:20PM: Assignment given in class. Questionnaire created, date set to interview
- Tuesday to Thursday: Team members plan location of prospective interviews, and plan approach
- Thursday [10/14], 3:00PM Interviews take place, notes collected, and small discussion on plans for the rest of the sprint. No meeting scheduled due to conflicting schedules
- Sunday [10/17], First team meeting held, finalized workload, but contradiction memos and field notes still needed to be completed
- Monday [10/18] 5:31PM, Contradiction Memos and Field notes finalized
- Tuesday[10/19] 6:08PM, Documents compiled, and website changed to reflect sprint changes
- Tuesday[10/19] 6:20PM, documents submitted

4- Contributing Causes

- Tasks were only worked on during the live meeting, with no work occurring before it
- Tasks could only be worked on after the interviews had been conducted
- The team had no internal deadline ahead of the real one
- Other coursework priorities took time away from the project
- Communication was not kept consistent

5- What went well

Once tasks were distributed, work moved quickly and was completed by Monday 6:20PM. This shows that the delay came from the process, not the team's ability to deliver

6- Action Items

Action	Owner	Date
Set a weekly team meeting	Anaiah	11/3
Assign tasks in the team chat	Armando	11/5
Set an internal deadline before each due date	Angel	11/5
Announce team members	Whole Team	11/3

availability		

Error Budget

Indicator	Target	Window	Who Measures
Percentage of successful availability checks	Availability rate of 99%	Each sprint	One teammate
Percentage of event updates meeting the 30-second requirement, measured each sprint	95% of event information updates are reflected on guest pages	Each sprint	One teammate

	Objective 1	Objective 2
Objective (from step 1)	Availability: at least 99% of availability checks succeed, each sprint	Information freshness: at least 95% of event updates visible on guest pages within 30 seconds, each sprint
Budget	~40 failed checks per sprint	
Policy Action	Pause feature work Find and fix the cause of the downtime	Hold event updates until the slow updating event pages are reviewed and fixed
Owner	Incident commander	Incident commander
Who we tell, and when	Instructor, in the Friday update	Instructor, in the friday update

Level	Example on our portal	Start Fixing	Tell the instructor
Severity 1	Portal is down or won't load	Within 2 hours	Within 3 hours
Severity 2	Content is missing in one of the pages	Within 24 Hours	During the weekly update
Severity 3	Content is out of date or incorrect	By the next submission deadline	Only if it repeats

Role	Job	Owner
Incident Commander	Decides and Assigns	Anaiah
Fixers	Only ones who change the site	Armando
Communicator	Updates at set times	Gabriel