

Anaiah Quinn

Gabriel Trevino

Armando Cabrera

Angel Bautista

Miguel Renteria

## Project Charter

### **Project Title:**

*Festivo*

It is a centralized platform designed to help individuals organize parties, social gatherings, and other events by bringing common planning activities/tasks into one location.

### **Business objective:**

\*The objective of the Party Planner project is to simplify the process of organizing social events by reducing the amount of time and effort users spend searching for services, coordinating guests, and keeping track of event information across multiple tools.

\*\*The objective of the project is to simplify event planning by centralizing guest coordination, vendor research, event information, and resource estimates that are otherwise managed across multiple tools.

The application will provide users with a centralized location to:

- Create and organize an event
- Research local vendors and services
- Compare vendor information such as estimated pricing, services, contact information, and availability when available
- Create and distribute invitations
- Track guest RSVPs
- Estimate event needs based on the number of confirmed attendees
- Maintain important planning information in one location

Interviews conducted during the project discovery phase identified recurring difficulties involving guest attendance, scheduling, vendor research, food planning, communication, task coordination, and keeping event information organized.

The project seeks to address the problems by creating a simpler and more organized event-planning process.

## **Scope (IN)**

The initial version of Festivo will include:

- User account creation and authentication
- Creation of a new party, event, or social gathering
- Event information including:
  - Event Name
  - Date
  - Time
  - Location
  - Expected number of Guests
  - Event type
  - Estimated Budget
- Event planning checklist
- Centralized event dashboard
- Search and display of local vendors or service providers
- Vendor categories such as:
  - Food & Catering
  - Entertainment
  - Tables & Chairs
  - Decorations
  - Venues
- Vendor Information including available details such as:
  - Business name
  - Services offered
  - Estimated Pricing
  - Contact Information
  - Location
  - Availability, when accessible
- Ability to save vendors or services being considered
- Invitation creation
- Shareable event invitation or invitation link
- Guest RSVP functionality

- Ability for the event organizer to update event information

### **Scope(OUT)**

The initial project will **not** include:

- Direct Payment processing
- Processing financial transactions between users and vendors
- Guaranteeing vendors availability or pricing
- Contract negotiations between users and vendors
- Acting as the legal representative of a vendor or event organizer
- Providing catering, entertainment, venue, or rental services directly
- Transportation or ride sharing coordination
- Hotel or travel reservations
- Full professional event-management services
- Automatic purchasing of food or supplies
- Management of very large professional events such as conventions, concerts, or festivals
- Full accounting or financial-management functionality
- Guaranteeing that invited guests will attend after submitting the RSVP

### **Scope(DEFERRED)**

The following features may provide value but will be considered for later versions rather than the initial release:

- Direct vendor booking through the application
- Real-time vendor availability
- Online payments and deposits
- Advanced budget tracking
- Expense splitting between attendees
- Collaborative planning where multiple organizers can fully manage the same event
- Vendor to customer messaging
- AI-generated event themes based on local vendors services

### **Constraints:**

The project is subject to several constraints:

- Academic Schedule

- Development must occur within the timeframe established by the course and semester
- Team Size
  - The application will be designed and developed by a student project team with limited personnel and development time
- Vendor Data
  - The team may not have access to real-time vendor pricing or availability. Information may depend on publicly available sources, manually entered information, sample data, or accessible APIs.
- Data Accuracy
  - Vendor pricing, availability, business hours, and services can change. The application may not always be to guarantee that displayed vendor information is correct

### **Assumptions:**

The project is being developed under the following assumptions:

- Users have access to an internet-connected device
- Users are willing to organize event information digitally
- Event organizers will enter reasonably accurate event information
- Local vendors have enough publicly available information to allow users to research basic services
- Users will contact vendors directly when confirmation of pricing, services, or availability is required
- The majority of users will be planning small to medium-sized social gatherings rather than large professional events
- The initial version does not need every possible event-planning feature to provide value to users
- Development tools and hosting platforms required for the project will remain available throughout the project

### **Success Criteria:**

The project will be considered successful if the team can demonstrate that the completed application allows a user to perform the core event-planning workflow from beginning to end.

At minimum, a user should be able to:

1. Create an event
2. Enter and modify important event details
3. Organize event-planning information from one central dashboard
4. Search or review available local vendors/service information
5. Save vendors or services they are considering
6. Create an invitation for the event
7. Share an invitation with guests
8. Allow guests to submit an RSVP
9. View updated attendance information
10. Use attendance information to receive basic estimates of event resources such as food, tables, or chairs

**PM Authority:**

The Project Manager is responsible for coordinating the project team and maintaining alignment between the project's objectives, approved scope, schedule, and deliverables.

The Project Manager has the authority to:

- Assign and coordinate project tasks among the team members
- Schedule and conduct project sprints
- Track project progress and upcoming deadlines
- Maintain the project schedule
- Coordinate decisions involving project priorities
- Ensure that development activities remain aligned with the approved scope
- Document proposed scope changes
- Coordinate communication between team members and project stakeholders